
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 21-Nov-14
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Time

Reviewer: Shedd, Bill 20-Nov-14

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Feather, Bernard
Diary #: 081 Date: 28-Mar-2012 Wednesday

Approved Date:

Shift Hours: 08:30 am 07:30 pm Break: 00:30 Over Time: 02:30

Const Calendar Day: 932

Inspection Type: Continuous

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Overcast to partly cloudy, warm moderate wind

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

Inspection of the cable hauling and installation operation at the east anchorage, south side. Track
progress of FW Spencer field work. Misc. MEP paperwork in the morning.

Bid Item: 067 C-PWS-116.06704-0120F4 Install & Adjust PWS 116-120

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM Zach MacDonaldIronworker 0.00 0.00 0.00 0.00

APP SCOTT ROSSOperator 0.00 0.00 0.00 0.00

APP LUIS PLANCARTEIronworker 0.00 0.00 0.00 0.00

JNM LANCE CARLSONIronworker 0.00 0.00 0.00 0.00

FOR KEVIN KARBERIronworker 0.00 0.00 0.00 0.00

JNM DANIEL MARTINEZIronworker 0.00 0.00 0.00 0.00

JNM DANIEL HUGHESIronworker 0.00 0.00 0.00 0.00

Diary: Dispute

Cable Hauling

I arrived at the east anchorage, south saddle area at 1240. PWS 118S was floated out to the lower winch
and the crew was awaiting slack to attach the socket to the anchor rod. 119S was in the haul rollers.

1335: 113S was floated up out of the the haul rollers.

1410: the socket for 118S was attached to the anchor rod with 7mm stickout. The face fo the socket was
590mm from the 700mm mark (110mm engagement).

1420: the began the installation of 118S into the south saddle. They completed the installation at 1445. I
inspected it and bought it off.

1545: 119S was floated out to the lower winch.

1600: I inspected and oked the knife blade arriangement for 119S.

1625: the socket for 119S was attached to the anchor rod with 9mm of stickout and the face of the socket
595mm from the 700mm makr (105mm of engagement).

067 C-PWS-116.067
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1640: the crew began the installation of 119S into the south saddle. At1650, the stopped to float 120S up
out of the haul rollers, and resumed the installation at 1705. The strand was inserted into the saddle at
1725. I inspected it and bought it off.

1700: 120S was floated out of the haul rollers.

1730-1800: I check the twist in PWS 120N and 120S between the bottom winch clamp and the tower winch
clamp along the main span catwalk. Neither segment had a net rotation.

1745: 120S was floated out to the lower winch clamp.

1800-1850: the crew worked at putting blocking between the anchor rods in the east anchorage, south side.

1700: the south side crew went off shift. I left the bridge and returned to the office to do paperwork until
1930.

Bid Item: 126 0-000-000.12604-0120F4 COMPRESS AIR (4 NPS)

F.W. SPENCER AND SON, INC

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC

JNM DAMIAN LLANOSWelder 8.00 0.00 0.00 8.00

JNM NARCISO BIAGIPlumber/Pipefitter 6.50 0.00 0.00 6.50

JNM DAVID LAWPlumber/Pipefitter 6.50 0.00 0.00 6.50

Diary: Dispute

MEP Field Work

I discussed the days operations with Damian Llanos at 1330. He said he was involved the whole day
welding utility outlets on the 2 1/2" and 4" carbon steel pipe along the north barrier, WB bridge, between
PP 100 and PP 102.

Narciso B. and Dave L. were assisting him, with the exception of a few hours where they were installing
risers on the 2 1/2" pipe at PP 8.

126 0-000-000.126

Bid Item: 001 0-DIP-ALS.045CCO-045 Ductile Iron Pipe (Spec. Change)

F.W. SPENCER AND SON, INC

Diary: Dispute

DIP paint repair

I spent approximately 2 hours in the morning processing the CCO package for CCO 45S03 and CCO
45S04.

At issue is a discussion between METS and team MEP about the paint thickness of the additional coats of
the paint to be applied in the field. (METS wants two coats of 5 to 7 mils, it was team MEP's
understanding that 3 to 5 mils was suffice.)

001 0-DIP-ALS.045

Bid Item: 001 C-PCD-ELS.185CCO-185 PWS Cable Misc. Details

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM DANIEL HUGHESIronworker 0.00 0.00 0.00 0.00
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JNM Zach MacDonaldIronworker 0.00 0.00 0.00 0.00

Diary: Dispute

Neoprene on Cable sockets

from 1230 to 1400, Dan H. and Zach M. place neoprene buffers on the installed cable sockets in the east
anchorage, south side.

001 C-PCD-ELS.185

Bid Item: 001 0-MSI-EFA.187CCO-187 MEP/Structural Interferences

F.W. SPENCER AND SON, INC

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC

JNM NARCISO BIAGIPlumber/Pipefitter 1.50 0.00 0.00 1.50

JNM DAVID LAWPlumber/Pipefitter 1.50 0.00 0.00 1.50

Diary: Dispute

CCO # 187

At 1345, I went to PP 8 to check the installation of the risers for the 2 1/2" ball valves. I observed them in
place and took pictures. I then went to the base of W-2 to discuss this operation with David Law. He said
he and Narciso B. spent between 1 and 1 1/2 hourse installing these risers.

This is extra work at force account per the response to RFI 2486R00.

001 0-MSI-EFA.187
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